

2024 Mequon Road Program



Weekly Update - August 5 to August 9

The project is currently on schedule

- Essex Place—N Essex Drive and N Essex Court sanitary manholes adjusted in preparation for upper layer of asphalt
- Fiesta Lane— Road pulverized and graded
- N Wildwood Court—asphalt surface milled off prior to paving new upper layer



Work Forecast - August 12 to August 16



- Essex Place—Milling joints, curb and gutter replacement, asphalt upper layer
- W Fiesta Lane—Fine Grading, sanitary adjustments, asphalt lower layer
- N Wildwood Ct—Curb and gutter and asphalt upper layer

Traffic tip:

Be cautious while driving through construction sites. Pay attention to workers and equipment. Crews will help guide traffic through the work area. If a detour exists, be sure to follow the signage.